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ABSTRACT: The Port of Tacoma completed a multiphase marine construction project
between October 2007 and February 2008 to remediate approximately 3 acres (1.21 hectares)
of contaminated intertidal and subtidal sediments along rocky marine shoreline areas. The
sediments were near the mouth of the Hylebos Waterway and in a portion of Com-
mencement Bay in Tacoma, Washington. The work was completed as a Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) lead project.
Sediments were contaminated with metals, polychlorinated biphenyls (PCBs), and poly-
cyclic aromatic hydrocarbons (PAHSs) associated with historical shipyard operation, vessel
repair, and related marine activities. Remediation included removal of fused metallic
debris piles from intertidal and subtidal embankment slopes, followed by difficult under-
pier capping, subtidal dredging, and embankment excavation. Construction was compli-
cated by limited access to under-pier work areas, winter tidal conditions, and embank-
ment stability concerns. Construction also required coordination with concurrent pier
repair and piling replacement work during much of the project. Adaptive engineering and
construction approaches succeeded in overcoming these challenges, leading to the
achievement of project regulatory and design goals. The Piers 24 and 25 remediation
project demonstrated the effectiveness of practical and adaptive construction methods in
difficult nearshore marine environments. The work has transitioned to the post-
construction performance monitoring phase.

INTRODUCTION

The Port of Tacoma completed the Piers 24 and 25 Embankment Remediation Project
in 2007 and 2008 as one of the last sediment cleanup actions in the Commencement Bay
Nearshore/Tideflats Superfund Site (Figure 1). Remediation followed several stages of
site characterization and remedial design beginning in the mid-1990s, leading to the
United States Environmental Protection Agency’s (EPA’s) conditional approval of the
final design documents in 2007. Although relatively small in size, the site location in the
Mouth of the Hylebos Problem Area and access constraints presented significant design
and logistical challenges for sediment capping and excavation. Water quality issues
during construction and potential recontamination of previously dredged areas of the
Hylebos Waterway and Commencement Bay posed additional concerns.

Site Description and Historical Summary. The Piers 24 and 25 Embankment Remedia-
tion Project area is located near the northeast corner of the peninsula between the Hyle-
bos and Blair Waterways as shown on Figure 1. The total shoreline embankment length
for remediation was approximately 1,200 feet (366 meters [m]). The project area
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FIGURE 1. Piers 24 and 25 project site and vicinity, Tacoma, Washington.

includes intertidal and subtidal embankment areas with slopes approaching an angle of
2 horizontal to 1 vertical (2H:1V) and local steeper sections. Intertidal portions of the
slopes were historically covered with heavy riprap armor to stabilize wooden bulkheads
supporting the piers and adjacent uplands (Figure 2). The lower portions of the embank-
ment slopes consist of sand and silt cut slopes extending to elevations of about —30 feet
(-9.1 m) mean lower low water (MLLW). The piers are supported by thousands of
wooden pilings in bents spaced roughly 10 feet (3 m) apart.

The Port currently leases Piers 24 and 25 and associated buildings and yard areas for
vessel staging, loading, servicing, and a support facility for a commercial seafood fishing
fleet. The project site area and adjacent uplands were historically used for shipyard opera-
tions, vessel repair, vessel retrofitting/salvaging, metal fabrication, and other activities.
Several large debris piles consisting of fused metal, welding wastes, brick, and other
construction debris from historical disposal activities were present at several locations on
the embankment slopes.

REMEDIATION ELEMENTS AND CONSTRUCTION METHODS

Working closely with EPA, the U.S. Army Corps of Engineers (USACE), and the
Washington State Department of Ecology, key design concepts for capping and other
remedial construction activities were developed and further refined during construction.
Primary remediation elements for the project included (1) removing the metallic debris
piles from the embankment slopes; (2) placing sand, rock armor, and shotcrete capping
materials to chemically and physically contain contaminated embankment sediments; and



(3) excavating sediments with PCBs and other contaminants from upper embankment
“hot spot” areas. Construction challenges and solutions for each of these elements are
summarized below. Subtidal dredging was also required in two areas with elevated arse-
nic concentrations, but did not prove to be particularly problematic using conventional
clamshell and excavator bucket dredging methods.
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FIGURE 2. Historical cross section drawing showing under-pier construction with
bulkhead structures and riprap slope support. Source: Port of Tacoma.

Metallic-Debris Pile Removal. Metallic-debris piles consisting of more than 500 tons of
amalgamated and indurated materials represented recognized contaminant sources in the
aquatic environment. The presence of the debris piles also impeded embankment capping
in the intertidal zone. Debris pile removal work was challenged by limited space in
under-pier areas for staging the equipment and personnel needed to break the piles apart
and transfer excavated material topside. Cross contamination of the nearshore environ-
ment and water quality impacts from potential loss of debris material during removal
were additional concerns.

Debris pile removal proceeded by removing enough pier decking to maneuver
machine-mounted impact breakers through the openings and break apart the debris piles
remotely. In other areas, where access allowed and where larger equipment was not
needed, personnel used jack hammers to manually break up debris piles. Loosened debris
fragments were then carefully lifted through the deck openings in buckets or via clam-
shell excavator (Figure 3). To manage the excavation and minimize downslope loss of
material to marine waters, much of the debris removal was planned during low tide



periods. Containment curtains, planks and other barricades were braced between
downslope pilings as a relatively simple method to further isolate the work areas.
Construction methods used for debris pile removal proved effective for excavating and
extracting debris and leaving a relatively clean, even surface for subsequent slope capping.
However, at one location between the site piers, deeper excavation to the original tideflat
surface was necessary to capture fragmented debris that had sifted downward through
underlying riprap. A long-reach excavator staged on the upland bank was used during low
tide periods to complete excavation and backfilling. Although somewhat labor intensive,
using the debris breakup and removal methods eliminated the need for more elaborate
excavation and containment measures, particularly when accomplished in the dry.

FIGURE 3. Metallic debris pile removal challenges.

Sand Cap and Rock Armor Placement. Design efforts for embankment capping fol-
lowed established EPA and USACE protocols (EPA 1998 and USACE 1998) to accom-
plish several objectives:

Physical isolation of contaminated sediments

e Physical stabilization of contaminated sediments, and prevention of resuspension
and transport from wave erosion and propeller scour

e Reduction of groundwater contaminant transport to prevent surface sediment re-
contamination, adverse biological effects, and exceedances of marine water qual-
ity criteria

Several capping methods and material types were used to achieve these objectives
and stabilize capping sections. Capping extended from the top of the bank at about eleva-



tion 17 feet (4.6 to 5.2 m) MLLW, to the toe of the slope at about elevation —30 feet
(9.1 m). Imported sand cap material and overlying 1%-inch-minus [3.8 centimeter (cm)]
angular surface armor rock were successfully placed as capping materials along the sub-
tidal portions of the embankment (Figure 4). The minimum sand cap thickness was estab-
lished as 2 feet (0.61 m), with minimum rock armor thickness of 1 foot (0.30 m). To
impart greater stability and avoid downslope loss of capping materials during and follow-
ing placement, angular crushed rock rather than gravel aggregate was incorporated into
the sand cap mix at 50 percent by weight. The resulting mix formed a stable sand cap on
2H:1V slopes while retaining sufficient sand content for contaminant containment. Pre-
dicted contaminant breakthrough times for most chemical constituents using a conserva-
tive analytical model were in excess of 25 years.

Design and performance-based specification requirements for sand cap and rock ar-
mor capping were developed to provide a flexible approach during construction. The
remediation contractor, Bergerson Construction (Vancouver, Washington), further im-
proved on the general design concepts by using conveyor and tremie equipment staged
from the pier decks (Figure 4). Using this method, capping material was transferred to the
point of placement on the embankment slopes, aided by personnel stationed on small
floating rafts to guide the placement end of the tremie tube. This placement method
provided a high degree of accuracy, with minimal separation of gravel from the sand cap
mix, and little persistent water column turbidity. Increasing the angular gravel content of
the sand cap also allowed the contractor more freedom of placement by eliminating the
need to build the cap from the bottom of the slope upward. Typical placement volumes of
200 to 400 cubic yards (yd®) (153 to 306 m®) per shift were achieved. Other attempted
placement methods involved conveyor delivery of capping materials from a barge, but
this was hampered by the maneuverability of the conveyor boom, and limited storage
space for capping material on the barge.
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FIGURE 4. Under-pier embankment capping section
showing sand cap and armor rock placement method.



Shotcrete Cap Placement. Contaminated sediment in riprap cracks and crevices along
the upper embankment presented further capping challenges that were addressed by
applying a high-strength, polymer fiber-reinforced shotcrete mix to encapsulate the slope.
Contaminated particulate material was tightly packed into the riprap interstices by dec-
ades of wave action and would have been inherently difficult to remediate using other
methods. Discussions with EPA, USACE, and other parties helped inform the shotcrete
basis of design to develop key performance objectives:

e Provide a durable, long-term physical and chemical containment barrier

e Further immobilize and seal particulate material within the crevices and pockets
of the existing riprap slope

e Direct seepage water into the downslope sand cap using an underdrain

e Minimize future maintenance and repair

Trial shotcrete mixes were initially evaluated in a test panel area along the Pier 25
embankment with adjustments made to the proportions of microsilica and cement, fiber
type and dosage, and air entrainment admixtures. Initial test panels used an on-site, wet-
mix batching process, whereas subsequent production batches were dry-mixed off site
with an admixture to retard setting. On-site batching could be more easily controlled to
match placement rates, but was susceptible to clogging if fiber content was not closely
monitored. Off-site batching produced consistent mix proportions but required careful
scheduling to accommodate placement rates.

Shotcrete was applied in the dry during night time low tide periods using a high-
pressure spray nozzle. A team of three to five workers controlled the delivery and appli-
cation process. Shotcrete was placed to form a uniform, 4- to 8-inch-thick (10.2 to
20.4 cm) layer to fill existing riprap crevices and pockets, with thickness verified by
preset grade stakes. The batching and application methods provided sufficient time for
the shotcrete to solidify and prevent washout of the material into the water column with
the incoming tide. Observed shotcrete setting times were typically on the order of 90
minutes, at which point the material was firm to the touch. Typical shotcrete placement
rates of 50 to 60 yd® (38 to 46 m®) per shift were achieved, with test sample compressive
strengths exceeding the 28-day quality assurance threshold of 8,000 pounds per square
inch (55 megapascals).

Groundwater and water seepage beneath the cap presented a concern for potential
contaminant transport and hydrostatic pressure buildup with changing tidal conditions.
As a precautionary measure, the contractor installed a 3-inch (7.62 cm) diameter, perfo-
rated acrylonitrile butadiene styrene (ABS) underdrain piping system to route seepage
water downslope into the sand cap. The drainage pipes were protected with a factory-
installed geotextile material to reduce potential for intrusion of shotcrete and underlying
particulate material that could clog the pipes. The pipes were connected to ABS dif-
fuser/lateral spreaders to distribute the discharge within the sand cap.

PCB Hot Spot Embankment Slope Excavation. EPA’s conditional approval of the
2007 final remedial design required supplemental sediment sampling and chemical test-
ing along the upper embankment beneath Pier 25 to better determine the extent of ele-
vated PCB concentrations. Subsequent rounds of sample collection and testing delineated



a PCB hot spot area with concentrations triggering Toxic Substance Control Act (TSCA)
regulatory requirements. The historical PCB source could not be identified but was likely
related to industrial operations supporting previous shipyard activities. The presence of
sandy and silty sediments packed into crevices and pockets in riprap armoring the em-
bankment made sampling difficult and complicated the process of defining and excavat-
ing the hot spot.

TSCA-levels of PCBs required removal using long-reach excavators staged on the
overlying Pier 25 deck and adjoining bank area. As during removal of the metallic debris
piles, the contractor removed a section of the pier deck to gain access for equipment and
personnel in the PCB hot spot area. Four successive excavation efforts were necessary to
remove riprap and expose pockets of PCB-contaminated sediments for excavation. Steep
slopes, the presence of riprap, and logistical limitations for conducting the work in the
dry during nighttime low tide periods further complicated excavation. The hot spot exca-
vation area was progressively deepened to remove contaminated material and transfer
spoils through the pier decking for off-site disposal. Digging became more difficult with
depth as PCB concentrations increased and tidal work windows became shorter. The
work culminated in final low-tide excavation in January 2008 through shallow water at
an elevation of nearly —4 feet (—1.2 m) MLLW. The general increase in PCB concentra-
tions with depth suggested downward migration and accumulation of contaminated
source material and sediments near the original tide flat surface. Backfilling with sand
cap material commenced immediately following excavation to restore the slope and
address stability concerns.

Although difficult and costly, the PCB hot spot excavation relied on conventional
construction methods and equipment. This excavation approach was cautiously imple-
mented during low-tide periods without adversely affecting water quality or structural
stability of the embankment.

CONCLUSIONS AND APPLICABILITY TO SIMILAR SITES

The site setting of the Piers 24 and 25 Embankment Remediation Project presented a
number of challenges for addressing project remedial action objectives. Chief among
these was the challenge of placing capping materials on relatively steep nearshore slopes
and developing engineering and quality assurance measures to ensure adequate cap
thickness and stability. Access constraints to under-pier areas, the presence of pilings,
and the need to complete much of the work during late fall and winter night time low
tides further necessitated somewhat innovative approaches to contracting and construc-
tion. The approach to capping and other remedial actions summarized in this paper repre-
sents a useful reference point for design and construction considerations on nearshore
remediation projects with similar site features and cleanup objectives.

Related conclusions and recommendations follow based on experience from the cur-
rent project and other nearshore remediation efforts.

Work During Low-Tide Periods. As demonstrated by the Piers 24 and 25 Embankment
Remediation Project, the effectiveness of intertidal debris removal, excavation, and other
construction activities can be enhanced by working in the dry to better manage the work
and control potential water quality issues. However, contractual requirements to limit
work during low-tide periods must be carefully balanced against potential production



inefficiencies introduced by such constraints. Related cost/benefits should be evaluated
during design to determine if restricting work to low-tide periods can effectively achieve
project remediation objectives.

In-Water Work Windows and Contractor Incentives. Construction scheduling for in-
water projects has become increasingly restrictive in many parts of the United States
because of concerns over potential biological resource impacts. Contract requirements
must provide a reasonable time frame to complete the work, while creating an incentive
for the contractor to schedule the work as efficiently as possible. As for many projects,
the Piers 24 and 25 work specifications were developed with performance-based objec-
tives to preserve flexibility for the contractor to develop appropriate construction means
and methods based on performance requirements and cost considerations.

Specifications for projects with limited work windows could be enhanced to include
provisions or incentives for production or performance milestones tied to specific dates.
This would help to encourage more rigorous contractor planning and build in time con-
tingencies to deal with additional challenges or unexpected conditions that might other-
wise jeopardize completion of the work within the overall work window. ldeally, projects
with multiple work activities, construction phasing challenges, or using innovative appli-
cations such as the placement methods used for the current project should be planned to
begin at the beginning of the in-water work window. This would provide more contin-
gency, if needed, to deal with unexpected field conditions, delays, or other construction
scheduling issues.
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Port Priorities

e Minimize Impacts to Trident Seafoods

e Perform Pier Structural Repairs In
Conjunction with Capping Work

e Complete Remedial Actions within the
2007 — 2008 Fish Window
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Commencement Bay Federal
Superfund Site

e Federal Register Listing in 1981
e EPA Created Seven Sub (Problem) Areas

e Port of Tacoma Located within the Nearshore
/Tideflats Superfund Site Problem Area

» Hylebos Waterway One of Four Owned by the
Port




Commencement Bay Federal
Superfund Site

® Port of Tacoma Named a PLP in 1988

® UAO Signed in 2002, for the “Mouth of
Hylebos Waterway” (Segments 3 — 5)

® CD Signed in 2005

® Piers 24 & 25 Capping Part of the Required
Work in Segment 5




Nearshore/Tideflats Problem Area
Mouth of Hylebos Waterway

e $27.5M Port Costs to Date
e $12M in Reimbursements
e Net $15.5M Out of Pocket

e Spending within the Hylebos Waterway by all
PLPs >$110M




Site Vicinity and Project Area

2006 Aernial
Photo

Source: City of
Tacoma




Piers 24 & 25 Project Area
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1946 Aerial Photo




Site Contaminants

e Metals, PAHs, and PCB Contamination
from Historical Shipyard Operations

e A Convenient Place to Dump Waste

e A Difficult Place to Clean Up




A Difficult Place to Work

e Limited Access

e Forest of Pilings

8 * Steep, Slippery
Rock Slopes




Debris Pile Removal




Initial Capping Design Concept —
Barge-Staged Placement
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Adapted Capping Concept —
Pier-Staged Placement
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Sand Cap and Armor Rock Placement




Sand Cap and Armor Rock
Placement |




Sand Cap and Armor Rock




Shotcrete Application
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Shotcrete Application




PCB Hot Spot Removal
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Lessons Learned — The Good

e Construction Methods Successful for Steep
Slope Capping

— Sand Cap 200 to 400 CY/Shift
— Crushed Armor Rock 200 to 300 CY/Shift
— Shotcrete 30 to 50 CY/Shift

e Total Construction Cost $4.8M

— Within 1% of Engineering Estimate Excluding Change Orders




Lessons Learned — The Challenges

e PCB Hot Spot and Deeper Debris
Excavation Were Unexpected and Costly

— Difficult to Obtain Representative Sampling Data

* 50% Toe Berm Riprap Quantity Over-Run

— Challenging to Estimate Angle of Repose and Settling
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And The Long Term...
e Plers 24 & 25 Cap Performing as Designed
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Rick Moore
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Rick.Moore@ch2m.com
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wevans@portoftacoma.com
(253) 593-4563
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Design and Construction Timeline

e 1998 to 2000 Remedial Design

e 2000 to 2007 Revise/Finalize Design

e 10/07 and 2/08 Complete Construction
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Remediation Elements

e Fused Metallic Debris Pile Removal
e Embankment Capping on 2V:1H Slopes

e Shotcrete Portions of Pier 25 Upper
Bank With Elevated Contaminant
Concentrations

 Hot Spot PCB Removal — Upper Bank
e Hot Spot Dredging for Arsenic
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Toe Berm Riprap Placement
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And The Long Term...
e Plers 24 & 25 Cap Performing as Designed




	General Contents
	Part Contents
	Presentation



